COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 13/ 2018

ESTI MATE SUMVARY 09: 44: 58
CONTI D: C20070 ESTI MATE NO 0014 PROG SPEC YR: 2005
PCN: 20070- BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 162.0 DAYS TIME ALLOW 224 WORK DAYS
E-J TUNNEL CFM REPLACEMENT PERCENT TIME:  72.32 ORI G TI ME ALLON 100 WORK DAYS
PRQJECT NO. FSA 0703-411
E-J TUNNEL CFM REPLACEMVENT
NAME OF ROAD:
PRQIECT COUNTI ES: SUW T CLEAR CREEK
CONTRACTOR:
ADB COMPANI ES, | NC. PAY PERI OD ENDI NG 03/ 25/ 2018 DATE TI ME STARTED 09/08/2015
21 PROGRESS PARKWAY DATE LET 06/ 11/ 2015 DATE WORK BEGAN 09/ 08/2015
DATE AWARDED 07/ 06/ 2015 DATE TI ME SToPPED 01/08/2018
DATE CONTRACT EXECUTED 07/24/2015 DATE ACCEPTED 01/08/2018
UNI ON MO 63084 (636) 583- 8448 DATE NOTI CE TO PROCEED 09/ 08/ 2015
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQIECT AMI: $ 2,319, 847. 74 PARTI Cl PATI NG $ 0.00 $ 0. 00
AWARD PRQJECT AMI: $ 1,674, 206.52 NON- PARTI CI PATI NG 2,185, 963. 35 44,718. 41
PERCENT COMPLETE: 94. 23% TOTAL EARNI NGS 2,185, 963. 35 44,718.41
FUNDS AVAI LABLE: $ 133, 884.39 STOCKPI LED MATERI ALS 7,350. 00 0.00
GROSS EARNI NGS 2,193, 313. 35 44,718. 41
TOTAL CLAI MS: $ 0.00 RETAI NAGE -25,113.10 0.00
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 2,168, 200. 25 44,718. 41
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 2,168, 200. 25 44,718. 41
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 44,718. 41

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

202- 00003

202- 00220

202- 00810

202- 00895

202-01130

203- 00010

203- 01597

208- 00002

208- 00035

208- 00045

208- 00103

C20070

20070-BI D
FSA 0703-411

| TEM
DESCRI PTI ON

ROADWAY

Renoval of Structure (Special)

Renoval of Asphalt Mat

Rernoval of Ground Sign

Renoval of |npact Attenuator

*Renoval

of Cuardrail Type 3

Uncl assi fied Excavation (Conplete In Place)

Pot hol i ng

*Erosion Log Type 1 (12 Inch)

*Aggr egat e Bag

Concrete Washout Structure

Renoval and Di sposal of Sedinment (Labor)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0014

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
1. 000
LS
18, 150. 00000
79. 000
sy
33. 00000
2. 000
EACH
275. 00000
0.190
EACH
1, 650. 00000
250. 000
LF
16. 28000
20. 000
cy
1, 925. 00000
128. 500
HOUR
137. 00000
72. 000
LF
4. 40000
476. 000
LF
7. 70000
4.000
EACH
902. 00000
20. 000
HOUR

49.50000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

79. 000
0. 000
79. 000

0. 000
0. 000
0. 000

0.190
0. 000
0. 190

250. 000
0. 000
250. 000

20. 000
0. 000
20. 000

118. 500
10. 000
128. 500

72.000
0. 000
72.000

476. 000
0. 000
476. 000

4. 000
0. 000
4.000

20. 000
0. 000
20. 000
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ESTI MATE RUN 08/ 13/ 2018

1, 370.

.00

.00

.00

.00

.00

.00

00

.00

.00

.00

.00

09: 44: 58

AMOUNT

18, 150

2,607

313.

4,070

38, 500

17, 604

316.

3, 665

3,608

990.

00

00

.00

50

00

00

50

80

20

00

00



CONTI D: C20070 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 20070-BI D ESTI MATE RUN 08/ 13/ 2018
PRQJECT: FSA 0703-411 ESTI MATE NO 0014 09: 44: 58
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 208-00105 Renoval and Disposal of Sedinent (Equipnent) 9. 000 9. 000
HOUR 0. 000 0. 00
93. 50000 9. 000 841. 50
0065 208-00106 Sweepi ng (Sedi ment Renoval ) 12. 000 12. 000
HOUR 0. 000 0. 00
115. 50000 12. 000 1, 386.00
0070 208-00107 Removal of Trash 10. 000 0. 000
HOUR 10. 000 495. 00
49. 50000 10. 000 495. 00
0075 208-00205 *Erosi on Control Supervisor 27.000 10. 000
HOUR 17. 000 523. 60
30. 80000 27.000 831. 60
0080 210-00473 Reset TV Cameras 3. 000 3. 000
EACH 0. 000 0. 00
1, 062. 60000 3. 000 3,187.80
0085 210-00477 *Reset Weat her Station 0. 000 0. 000
EACH 0. 000 0. 00
3, 850. 00000 0. 000 0. 00
0090 210-00479 *Reset Radi o Communi cation Antenna 2.000 2.000
EACH 0. 000 0. 00
3, 520. 00000 2.000 7,040. 00
0095 210-00804  *Reset Over Height Vehicle Warning Siren 1.000 1. 000
EACH 0. 000 0. 00
7, 205. 00000 1. 000 7,205.00
0100 210-00807 *Reset Over Height Vehicle Bl ankout Sign 1. 000 1. 000
EACH 0. 000 0. 00
2, 750. 00000 1. 000 2, 750. 00
0105 210-00815 Reset Sign Panel 4.000 4. 000
EACH 0. 000 0. 00
550. 00000 4.000 2,200.00
0110 210-00845 *Reset Traffic Signal Controller 2.000 2.000
EACH 0. 000 0. 00

1, 815. 00000 2.000 3, 630. 00



CONTI D: C20070 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 20070-BI D ESTI MATE RUN 08/ 13/ 2018
PRQJECT: FSA 0703-411 ESTI MATE NO 0014 09: 44: 58
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 210-00891 *Reset Phot onet er 2.000 2.000
EACH 0. 000 0. 00
3, 025. 00000 2.000 6, 050. 00
0120 403-00721 Hot M x Asphalt (Patching) (Asphalt) 52. 000 52. 000
SY 0. 000 0. 00
55. 00000 52.000 2,860.00
0125 503-00036  *Drilled Caisson (36 Inch) 46. 500 46. 500
LF 0. 000 0. 00
1, 320. 00000 46. 500 61, 380. 00
0130 503-00054 Drilled Caisson (54 Inch) 84.500 84.500
LF 0. 000 0. 00
1, 980. 00000 84. 500 167, 310. 00
0135 604-39050 *Manhole (Traffic Managenent System) 2.000 2.000
EACH 0. 000 0. 00
9, 614. 00000 2.000 19, 228. 00
0140 606-00301 *Quardrail Type 3 (6-3 Post Spacing) 824. 000 824.000
LF 0. 000 0. 00
33. 99000 824. 000 28, 007. 76
0145 606-00740 *Cuardrail Type 7 (Style CE) 422.000 422.000
LF 0. 000 0. 00
88. 44000 422. 000 37,321.68
0150 606-01340 *End Anchorage Type 3D 3.000 3. 000
EACH 0. 000 0. 00
1, 296. 90000 3.000 3,890.70
0155 606-01370 *Transition Type 3G 2.000 2.000
EACH 0. 000 0. 00
1, 910. 70000 2.000 3,821. 40
0160 606-01380 *Transition Type 3H 2.000 2.000
EACH 0. 000 0. 00
1, 223. 20000 2.000 2,446. 40
0165 606-01385 *Transition Type 3J 6. 000 6. 000
EACH 0. 000 0. 00

1, 289. 20000 6. 000 7,735.20



CONTI D

ROADWAY

CAT NO0200

0170 606-01460

0175 606- 02003

0180 612-00260

0185 612-00270

0190 613-00206

0195 613-00400

0200 613-01200

0205 613-01400

0210 613-07001

0215 613-07004

0220 613-10010

C20070

20070-BID
FSA 0703-411

| TEM
DESCRI PTI ON

*Medi an Ter mi nal

*End Anchorage (Nonfl ared)

*Locati on Marker (Fiber Optic)(Done)

*Location Marker (Uility)(Flat Slat)

2 Inch Electrical Conduit (Bored)

4 Inch Electrical Conduit

*2 Inch Electrical Conduit (Plastic)

4 Inch Electrical Conduit (Plastic)

*Type One Pull Box

*Type Four Pull Box

*Wring (Special)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0014

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
2.000
EACH
5, 243. 70000
1. 000
EACH
2, 849. 00000
5. 000
EACH
82. 50000
14. 000
EACH
75. 63000
810. 000
LF
71. 50000
0. 000
LF
49. 50000
2, 626. 000
LF
24. 20000
60. 000
LF
55. 00000
10. 000
EACH
418. 00000
9. 000
EACH
2, 161. 50000
1. 000
LS

86, 359. 90000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

2.000
0. 000
2.000

1. 000
0. 000
1.000

5. 000
0. 000
5. 000

14. 000
0. 000
14.000

716. 000
94. 000
810. 000

0. 000
0. 000
0. 000

2,626. 000
0. 000
2,626. 000

60. 000
0. 000
60. 000

10. 000
0. 000
10. 000

9. 000
0. 000
9. 000

1. 000
0. 000
1. 000
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ESTI MATE RUN 08/ 13/ 2018

6, 721.

.00

.00

.00

.00

00

.00

.00

.00

.00

.00

.00

09: 44: 58

AMOUNT

10, 487

2,849

412

1,058

57,915

63, 549

3, 300

4,180

19, 453

86, 359

40

00

50

82

00

.00

20

00

00

50

90



CONTI D

ROADWAY

CAT NO0200

0225 613-13000

0230

613- 32300

0230

0235

613-40010

0240

614-00012

0245

614- 01583

0250

614-10245

0255

614- 42000

0260

614- 70336

0265

614- 72832

0265

C20070

FSA 0703-411

20070-BID

| TEM
DESCRI PTI ON
*Lumi naire (LED)
*Li ght Standard Steel (30 Foot)

MATERI AL ALLOWANCE Li ght Standard

*Li ght

St andard Foundati on

Si gn Panel

(Cass I1)

Steel Sign Support
Sli pbase)

(2-1/2 In Round Sch 80) (Post &

*Lane Use Control

Si gnal

LED (Si ngl e Faced)

Monot ube Overhead Sign Bridge (20 Inch Dianeter)

*Traffic Signal

Face (12-12-12)

*Communi cati ons Cabi net (Type 2)

MATERI AL ALLOWANCE Control | er Cabi net

SF

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0014

4.000

1, 856. 25000

4. 000

4, 331. 25000

2,193. 81000

4. 000

3, 506. 25000

24.000

19. 91000

10. 000

489. 50000

4.000

2, 750. 00000

2.000

64, 548. 00000

6. 000

775.50000

4. 000

9, 900. 00000

7, 350. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

4.000
0. 000
4.000

4. 000
0. 000
4.000

0. 000
0. 000
0. 000

4. 000
0. 000
4.000

24.000
0. 000
24.000

10. 000
0. 000
10. 000

4.000
0. 000
4.000

2.000
0. 000
2.000

6. 000
0. 000
6. 000

4. 000
0. 000
4.000

1. 000
0. 000
1. 000

Page 6

ESTI MATE RUN 08/ 13/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

09: 44: 58

AMOUNT

7,425

17,325

14,025

477.

4,895

11, 000

129, 096

4, 653

39, 600

7, 350

00

00

.00

00

84

00

00

00

00

00

00



CONTI D: C20070 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 20070-BI D ESTI MATE RUN 08/ 13/ 2018
PRQJECT: FSA 0703-411 ESTI MATE NO 0014 09: 44: 58
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0270 614-72895  Vehicle Detection System (Single Canera) 1. 000 1. 000
EACH 0. 000 0. 00
3, 300. 00000 1. 000 3, 300. 00
0270 MATERI AL ALLOWANCE Traf fic Equi pment 0. 000
EACH 0. 000 0. 00
817. 63000 0. 000 0.00
0275 614-86105 Telenetry (Field) 0. 000 0. 000
EACH 0. 000 0. 00
1, 644. 50000 0. 000 0. 00
0280 614-87006 Fi ber Optic Term nation Panel (6 Fiber) 0. 000 0. 000
EACH 0. 000 0. 00
762. 30000 0. 000 0.00
0285 614-87015 Buf fer Tube Fan Qut Kit 0. 000 0. 000
EACH 0. 000 0. 00
176. 00000 0. 000 0. 00
0290 614-87020 Optical Transceiver 0. 000 0. 000
EACH 0. 000 0. 00
2,887.50000 0. 000 0. 00
0295 614-87024 Fi ber Optic Ternmination Panel (24 Fiber) 1. 000 0. 000
EACH 1.000 1,248.50
1, 248. 50000 1. 000 1, 248. 50
0300 614-87028 Video Optical Transceiver 5. 000 5. 000
EACH 0. 000 0. 00
2, 363. 90000 5. 000 11, 819. 50
0305 614-87310 Traffic Managenent System Building Equi pnent 1. 000 1. 000
LS 0. 000 0. 00
9, 762. 50000 1. 000 9,762.50
0310 614-87320 Closed Circuit Television 1. 000 1.000
EACH 0. 000 0. 00
5, 692. 50000 1.000 5, 692. 50
0310 MATERI AL ALLOWANCE Tr af fic Equi prent 0. 000
EACH 0. 000 0. 00

1, 738. 66000 0. 000 0. 00



CONTI D

CAT NO0200

0315

0315

0320

0325

0330

0335

0340

0345

0350

0355

0360

614-87333

614- 87350

614-87364

614- 87406

614-87425

614- 87506

622-10000

626- 00000

627- 00005

630- 00000

C20070

FSA 0703-411

20070-BID

| TEM
DESCRI PTI ON

ROADWAY

Closed Circuit Television Canera (Traffic

Surveil |l ance)

MATERI AL ALLOMANCE Traffic Equi pment

Test

Fi ber Optic Cable

*Closed Circuit Television Pole with Lowering Device

(50 Fee

Fi ber Optic Cable (Single Mde) (6 Strands)

Fi ber Optic Cable (Mt

Mbde) (24 Strands)

Splice Fiber Optic Cable (6 Strand)

*Port of Entry Building

*Mbbi | i zati on

Epoxy Pavenent

Mar ki ng

*Fl aggi ng

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0014

1. 000

38, 483. 50000

24,820. 98000

0. 000
LS
1, 372. 80000
3. 000
EACH
19, 904. 50000
0. 000
LF
4.57000
3, 547. 000
LF
3.41000
0. 000
EACH
907. 50000
2.000
EACH

178, 983. 42000

1.000
LS
120, 677. 38000

0. 000
GAL
781. 00000
0. 000
HOUR

30. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

3. 000
0. 000
3. 000

0. 000
0. 000
0. 000

3,194. 000
353. 000

3, 547. 000

0. 000
0. 000
0. 000

2.000
0. 000
2.000

1. 000
0. 000
1. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 8

ESTI MATE RUN 08/ 13/ 2018

1, 203.

.00

.00

.00

.00

.00

73

.00

.00

.00

.00

.00

09: 44: 58

AMOUNT

38, 483

59, 713

12,095

357, 966

120, 677

50

.00

.00

50

.00

27

.00

84

38

.00

.00



CONTI D: C20070 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 20070-BI D
PRQIECT FSA 0703-411 ESTI MATE NO 0014
CURRENT
REF | TEM I TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNI' TS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0200 ROADWAY
0365 630- 00003 *Uniforned Traffic Control 0. 000
HOUR
75. 00000
0370 630- 00007 *Traffic Control Inspection 1. 000
DAY
195. 00000
0375 630-00012 *Traffic Control Managenent 25. 000
DAY
240. 00000
0380 630-80001 *Fl ashi ng Beacon (Portable) 0. 000
EACH
750. 00000
0385 630-80341 *Construction Traffic Sign (Panel Size A) 6. 000
EACH
20. 00000
0390 630-80342 *Construction Traffic Sign (Panel Size B) 15. 000
EACH
30. 00000
0395 630-80343 *Construction Traffic Sign (Panel Size O 11. 000
EACH
40. 00000
0400 630-80355 *Portabl e Message Sign Panel 2.000
EACH
2, 500. 00000
0405 630-80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 2.000
Type
ype) EACH
500. 00000
0410 630-80360 *Drum Channel i zi ng Device 14. 000
EACH
10. 00000
0415 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 0. 000
EACH

20. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
1. 000
1.000

21.000
4.000
25. 000

0. 000
0. 000
0. 000

6. 000
0. 000
6. 000

15. 000
0. 000
15. 000

11. 000
0. 000
11. 000

2.000
0. 000
2.000

2.000
0. 000
2.000

14. 000
0. 000
14.000

0. 000
0. 000
0. 000

Page 9

ESTI MATE RUN 08/ 13/ 2018

195.

960.

.00

.00

.00

.00

.00

.00

.00

.00

.00

09: 44: 58

AMOUNT

195.

6, 000

120.

450.

440.

5, 000

1, 000

140.

.00

00

00

.00

00

00

00

00

00

00

.00



CONTI D

ROADWAY

CAT NO0200

0420 630-80380

0425

630- 85041

0430

700- 70010

0431

625- 00000

0432

630- 80370

0433

630- 85006

0434

202- 01300

0435

700-70011

0440

700- 70016

0445

700- 70380

0450 700-70589

C20070

FSA 0703-411

20070-BID

| TEM
DESCRI PTI ON

*Traffic Cone

*Mobi | e Attenuator

F/ A M nor Contract Revisions

*Construction Surveying

Conc Barrier (Tenp)

I npact Atten (Sand Fill) (Tenp)

Rem End Anchor age

F/ A Partnering

F/ A Fuel

Cost Adj ust ment

F/ A Erosion Control

*F/ A Environnmental Health & Safety Managenent

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0014

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
115. 000
EACH
1. 00000
16. 000
DAY
200. 00000
60, 000. 000
FA
1. 00000
10, 367. 280
LS
1. 00000
910. 000
LF
15. 77000
3. 000
EACH
2, 700. 00000
3. 000
EACH
175. 00000
0. 000
FA
1. 00000
0. 000
FA
1. 00000
0. 000
FA
1. 00000
2,291. 810
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

115. 000
0. 000
115. 000

14. 000
2.000
16. 000

0. 000
0. 000
0. 000

10, 367. 280
0. 000
10, 367. 280

460. 000
450. 000
910. 000

3. 000
0. 000
3. 000

3. 000
0. 000
3. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

2,291.810
0. 000
2,291.810
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ESTI MATE RUN 08/ 13/ 2018

400

7,096

.00

.00

00

50

.00

.00

.00

.00

.00

.00

09: 44: 58

AMOUNT

115

3, 200

10, 367

14, 350

8,100

525.

2,291.

00

00

.00

28

70

00

00

.00

.00

.00

81



CONTI D

CAT NO0200

0901

0902

0903

0904

0906

0907

0908

0909

0910

0911

0912

700- 70110

700- 70195

700- 70230

700-70131

900- 00006

900- 00006

614-87010

614-87011

900- 00006

614-87601

900- 00006

C20070

20070-BID
FSA 0703-411

| TEM
DESCRI PTI ON

ROADWAY

F/ A Install

F/A Uil and Maint of Field Facil

F/ A Conmuni cation Lines

F/ A Modify

Added Item (Dol lar)/

Added Item (Dol lar)/

Fi ber Optic Cable (S Mdde) (12 Fiber)

Fi ber Optic Cable (S Mdde) (24 Fiber)

Added Item (Dol lar)/

Term FO Cabl e (1S)

Added Item (Dol lar)/

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0014

1. 000

140, 000. 00000

1. 000
F A
100, 000. 00000

1. 000
F A
50, 000. 00000
1. 000
F A
60, 000. 00000
0. 000
DOL
1. 00000
1. 000
DOL
33, 438. 90000
2, 347.000
LF
4.42000
3, 287. 000
LF
4.60000
1. 000
DOL
9, 412. 34000
408. 000
EACH
64. 77000
1. 000
DOL

15, 550. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

1. 000
0. 000
1. 000

1. 000
0. 000
1. 000

1. 000
0. 000
1.000

-25,413. 920
25,413. 920
0. 000

1. 000
0. 000
1.000

2, 346. 000
1. 000
2, 347.000

3,194. 000
93. 000
3, 287. 000

1. 000
0. 000
1. 000

408. 000
0. 000
408. 000

1. 000
0. 000
1. 000

Page 11

ESTI MATE RUN 08/ 13/ 2018

25, 413

427.

.00

.00

92

.00

.42

80

.00

.00

.00

09: 44: 58

AMOUNT

140, 000

100, 000

50, 000

60, 000

33, 438

10, 373

15,120

9,412

26, 426

15, 550

00

00

00

00

.00

90

74

20

34

16

00



CONTI D: C20070 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 20070-BI D ESTI MATE RUN 08/ 13/ 2018
PRQJECT: FSA 0703-411 ESTI MATE NO 0014 09: 44: 58
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0913 900- 00006 Added Item (Dol lar)/ 1. 000 1.000
DOL 0. 000 0.00
3, 728. 55000 1. 000 3,728.55
0915 900- 00006 Added Item (Dol lar)/ 1. 000 1. 000
DOL 0. 000 0. 00
12, 566. 06000 1. 000 12,566. 06
0916 900- 00006 Added Item (Dol lar)/ 1. 000 1.000
DOL 0. 000 0.00
7, 240. 36000 1. 000 7, 240. 36
0917 900- 00006 Added Item (Dol lar)/ 1. 000 1. 000
DOL 0. 000 0. 00
27,787. 64000 1. 000 27,787. 64
0918 900- 00014 Added Item (Lunmp Sum)/ 332 cabinet east side EIMI 1. 000 1.000
LS 0. 000 0.00
4,600. 07000 1. 000 4, 600. 07
0919 900-00014  Added Item (Lunp Sun)/ Fiber intercept east side EIJMI 1. 000 1. 000
LS 0. 000 0. 00
11, 159. 91000 1. 000 11,159.91
0920 900-00014  Added Item (Lunp Sum)/ Sunp punps 1. 000 1. 000
LS 0. 000 0. 00
13, 500. 00000 1. 000 13, 500. 00
0921 900- 00014 Added Item (Lunp Sum)/ Expansion joints 1. 000 1. 000
LS 0. 000 0. 00
9, 300. 00000 1.000 9, 300. 00
0922 900-00014 Added Item (Lunp Sum)/ Radi o antenna extension bracket 1.000 1.000
LS 0. 000 0. 00
4,085. 33000 1. 000 4,085. 33
0923 900-00014  Added Item (Lunp Sun)/ Concrete fill for portal 1. 000 1. 000
bui | di ngs denolition
LS 0. 000 0. 00
6, 720. 00000 1.000 6, 720. 00
0924 900-00014  Added Item (Lunp Sum)/ Caissons and pol e renoval 1.000 1.000
LS 0. 000 0. 00

5, 000. 00000 1. 000 5, 000. 00



CONTI D: C20070 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 20070-BI D ESTI MATE RUN 08/ 13/ 2018
PRQJECT: FSA 0703-411 ESTI MATE NO 0014 09: 44: 58
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0925 900-00014  Added Item (Lunp Sum)/ 24 Volt canera electrical 1.000 1. 000
Wrin
g LS 0. 000 0. 00
2,235.67000 1. 000 2,235. 67
0926 900-00014 Added Item (Lump Sum)/ Denolish danmaged type 7 1. 000 1.000
guardrail west side EIJMI
LS 0. 000 0. 00
8, 500. 00000 1. 000 8, 500. 00
0927 900-00014  Added Item (Lunp Sum)/ Camera Extension Bracket 1. 000 0. 000
LS 1. 000 1, 620. 58
1, 620. 58000 1. 000 1, 620. 58
0928 613-07002 Type Two Pull Box 4. 000 0. 000
EACH 4. 000 2,515. 84
628. 96000 4. 000 2,515.84
0929 900-00006 Added Item (Dollar)/ Extended Overhead Costs 1.000 0. 000
DOL 1. 000 67, 856.91
67, 856. 91000 1. 000 67, 856. 91
0930 900-00006  Added Item (Dol lar)/ Deduction for 2016 Force Account 0. 000 0. 000
Wor k
DOL -73,334.390 -73,334.39
1. 00000 -73,334.390 -73,334.39

CAT 0200 CURRENT AMI $ 2,319,847.74 % 44,718.41% 2,193, 313. 35

PROJECT TOTAL CURRENT AMI $ 2,319,847.74 % 44,718.41% 2,193, 313. 35



